
Meeting Minutes 
City of Sammamish Transportation Committee 

Wednesday, November 16th – 9:30 a.m. 
Executive Conference Room 111- Sammamish City Hall 

 
Called to Order: 
Committee Chair Tom Odell called the meeting to order at 9:33 am 
 
Committee Members Present:   Tom Odell (Chair) 

Christie Malchow  
Bob Keller 

 
Committee Members Absent:  None 
 
Other Council Members Present: None 
 
Staff Present:     Jessi Bon, Deputy City Manager 

Steve Leniszewski, Public Works Director  
     Andrew Zagars, City Engineer 
     Sam Park, Senior Project Engineer 
     Jed Ireland, Senior Project Engineer 
     Michelle Martin, Administrative Assistant (Recording Secretary) 
 
Others Present:    Steve Lewis (Lochner Consultant) 
     Rich Meredith (Lochner Consultant) 
     Molly Toy (Lochner Consultant) 

Paul Stickney (Citizen) 
      
 

 Opening Comment – Chairman Odell:  

 Requested motion to approve meeting minutes and address two agenda items. 

o Issaquah Fall City Road 

o Sahalee Way Project 

 Approval of Meeting Minutes: 

o Motion moved and carried to approve the November 4th, 2016 meeting minutes. 
 

 Project Update: 

o Steve Lewis provides recap and background on last meeting requests and where were are now: 

 Bridge vs. Culvert – PowerPoint time line presented referencing tentative closures and 

identified constraints. 

 An amendment would need to happen to the code should Council wish to allow 24 hr. 

construction work. Topic discussed and possible for future consideration. 

 Encourage incentive for contractor finish quickly. 

 Bridge option, if maintenance every other year would be required. 

 Bridge high and wide enough to alleviate culvert environmental concerns 

o Fish and wildlife would likely find it easier to approve the permit for a 

bridge instead of a culvert 

 Time line for all projects from North to South end requested by the Committee. 

 Time of road closure proposed based on project design scope: 
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 60-80 days >Culvert 

 100-140 days>Bridge Construction 

 100-140 days>Staging Construction Culvert 

 200-280 days>Staging Construction Bridge 

 
 Community Task Force 

 In depth detour planning work will require a contract amendment. 

 Additional detour planning is needed to address the issues related to the heavy traffic impacts that will 

affect the community during this project. 

o Temporary roads/connections 

o Concurrency related or not? 

o Will affect other project improvements 

 

 Follow-Up on Transportation Master Planning (TMP): 

 Jessi Bon continued the discussion on strategic framework and next steps for how the TMP will be put 

together: 

o Requested guidance from the Committee to present a detour plan to the full Council for 

recommendation and approval.  

o It was also noted that the vision to pull together a representative group from the community to help 

advise the Council and staff on planning would be helpful to scope out the TMP (Transportation 

Master Plan). 

o Drafting the RFP before the end of year is still being considered by staff. 

o Request for the City Council to participate in the involvement of the selection of the consultant was 

advisable by all Committee members.  

 Plans to have Staff, City Council, Planning and Parks Commissions, and Consultants involved 

in the framework of the plan. It is also desired that we reduce redundancy of work across 

the different committees. 

 Sahalee Way Project – Open House Debrief 

o Jed Ireland presents a PowerPoint presentation on project status for Sahalee Way. 

 Corridor level of service will meet City Standard through 2035 design year. 

 Sides streets entering onto Sahalee Way will receive a benefit level of service via a signal or 

improved refuge lane. 

 Discussed consultant summary that had the key take away items for the open house and the 

meetings associated with the HOA and open house. 

 Discussion of positive aspects of project  

 What is the level of service?  

 Accident data was presented from Inglewood Hill road prior to intersection 

improvements. Results showed a significant reduction in accidents after 

improvements were made.  

 Benefits for roads 

o Complete streets provide for potential transit expansion 

o Collision, slopes and landslide areas 
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 Items recommended for final design 

o Bus stops for articulated buses and Microsoft Connector 

o NE 28th Place consideration to relocate bus stop to south of intersection in 

SB direction 

o SB right turn pocket for enter Sahalee E gate 

o 217th Place NE, left turn refuge for leaving neighborhood 

o Sahalee Service gate adding left turn refuge for NB service vehicles 

o Sahalee greens gate area analysis should consider shift roadway away from 

gate to accommodate rockery and improve sight distance 

o Consider adding sidewalk to NE 36th and NE 37th on Eastside of street 

o Include geotechnical exploration at wall or known slide locations 

o Steve Leniszewski suggested a right turn pocket at Sahalee Drive E. to allow 

for main through traffic and easier flow. 

 Public Comment:  

 None 

 Next Meeting: 

 Wednesday, December 14th, 9:30-11:30 am  

 
 Meeting Adjournment: 

 Meeting adjourned at 12:30 pm 


